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Chamber of Commerce Board of Directors Receive 
 Main Street Corridor Project Update 

 
 

HOPKINTON, MA  (March 10, 2020) -  To ensure clear communication and timely project updates for 
the Main Street Corridor Project,  the Town of Hopkinton has partnered with the leadership of the 
Hopkinton Chamber of Commerce in a coordinated effort to keep business owners up to date with the 
project’s schedule, milestones and next steps.  Representatives from the Chamber have been meeting 
with the project team on a regular basis since the end of January and will continue to do so as the 
project progresses. 
 
The most recent  meeting, held on Tuesday, March 10, provided members of the Chamber’s Board of 
Directors with an update on the project’s planned Design Schedule, the Right-of-Way Acquisition 
Schedule and the Construction/Phasing Schedule.  All three schedules influence the completion of the 
project as outlined below: 
 
 
Design Schedule 

● 100% Design Submission made on February 3, 2020 
● Comments from MassDOT: March 2020 
● Plans/Specifications/Estimate Design Submission(s): March to May 2020 
● MassDOT Contracts Review and Bidding: May to June 2020 
● Project Advertisement: June 2020 
● Contractor Selected by MassDOT: Fall/ Winter 2020 
● Construction begins: Spring 2021  

 

Right-of-Way Acquisition Schedule 

● Appraisal process completed February 2020 
● Offers to Property Owners March 2020 
● Select Board votes on easement takings April 2020 
● Easements are recorded at Registry April 2020 
● Payment to abutters and close out acquisition process with MassDOT April/ May 2020 
 

 

1 

mailto:ddaltorio@hopkintonma.gov


Construction Phasing/ Schedule 

● Notice to proceed is anticipated to occur in the Fall of 2020.  
 

● Shop drawings, order and fabrication of materials and construction staking anticipated Fall 2020 to 
Spring 2021.  

 
● Construction (field work) anticipated to start in the Spring of 2021 and end in the Fall of 2023. 

 
As the update to Chamber members at the meeting came to end, Chamber President Cristina 
Morrissiey  said, “These communications are not going to end today; we hope to create as much 
awareness  as possible.” 
 
Please note that the Main Street Project timeline with current updates can be viewed online at the 
town’s ClearGov Project Portal at  Hopkinton, MA | Capital Projects Info.  
 
For additional information or questions regarding the Main Street Corridor Project, please contact 
Town Engineer David Daltorio, P.E. at ddaltorio@hopkintonma.gov or 508-497-9740. 
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